Project Planning Phase

SMARTBRIDGE (Let's Bridge the Gap) | SKILL WALLET (A SmartBridge Product)

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Key Details	Information
Date	19 October 2026
Team ID	
Project Name	Health360: Clinical & Healthcare Risk Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Ingestion & Cleansing	USN-01	Ingest and validate 5,000 patient records across 6 age demographics from smart_healthcare_dataset. csv.	3	High	Self
Sprint-1	Hypertension Profiling	USN-02	Build systolic BP bar chart across demographic	2	High	Self

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			cohorts (~134.4 mmHg mean).			
Sprint-1	Fatigue Condition Analysis	USN-03	Develop stacked bar chart for binary fatigue incidence (50.8% prevalence).	3	High	Self
Sprint-2	Substance Habit Correlation	USN-04	Analyze smoking and alcohol consumption patterns across age tiers.	2	Medium	Self
Sprint-2	Lifestyle Risk Heatmap	USN-05	Construct 6×3 Exercise vs. Age Risk Heatmap matrix (mean risk score 100.0).	5	High	Self
Sprint-2	Data Story & Cloud Deployment	USN-06	Build 5-point clinical data story in Tableau and deploy portal to GitHub Pages.	5	High	Self

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	6 Days	05 Oct 2026	10 Oct 2026	8	10 Oct 2026
Sprint-2	12	6 Days	12 Oct 2026	17 Oct 2026	12	17 Oct 2026

Velocity Calculation

- **Total Story Points:** 20 points across 2 sprints (12 working days total).
- **Team Velocity:** 10 story points per sprint.
- **Average Velocity (AV) per day:** AV = total story points / total sprint days = 20 / 12 = **1.67 story points per day**.

Burndown Chart

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

- https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
- https://www.atlassian.com/agile/tutorials/burndown-charts

Reference

- https://www.atlassian.com/agile/project-management
- https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
- https://www.atlassian.com/agile/tutorials/epics
- https://www.atlassian.com/agile/tutorials/sprints
- https://www.atlassian.com/agile/project-management/estimation
- https://www.atlassian.com/agile/tutorials/burndown-charts